
 
 
 
DEFINITION OF ROICC METRICS: Modification Processing Time 
 
 
This metric monitors the timeline for ROICCs to process modifications during construction.  The 
time is measured from the time the Request for Proposal (RFP) is received by the ROICC office 
until the contractor signs the modification.  The PMAP group has set standard for this 
measurement as less than 98 calendar days for modifications less than $500,000 and less than 
224 calendar days for modifications greater than $500,000.  The data for this metric is derived 
from NEAMIS 2i.  The details for measurement of the modification processing time is as 
follows: 
 

• The date an RFP is issued or the date an unsolicited proposal is received by the ROICC 
office is loaded into NEAMIS 21 in the RFP received block.   

• The Modification number is loaded in the Mod number block.   
• The date the modification is signed by the contractor is loaded into the mod block in 

NEAMIS 2i.  The Acquisition group, normally the Procurement Tech or the Contract 
Specialist, will load this information into NEIMIS 2i real time.   

• See attached input screen from NEAMIS for the input locations. 
• Under the reports TAB in NEAMIS, the report can be generated by the ROICC office and 

the bottom line average modification processing time for that quarter provided to CI51 
via email.   

 
Procedures for entering data and generating reports: 
 

• The web site for NEAMIS 2i is http://efdlantit.efdlant.navfac.navy.mil/. You then click 
on NEIMIS 2i WEB.    

• The short cut to this web page is http://neamis.efdlant.navfac.navy.mil/.   
• The first time you use this web site you will be required to install the J-Initiator. 
• You will be prompted to enter your user ID and password on the Login screen.  These are 

the same as for your computer. 
• On the Main Menu screen, click on the Data Entry tab.   
• Click on the Construction Contract Management tab.   
• Find the contract and the modification number for which you are entering data.   
• Click on Tab 6 for PCOs information.  The blocks that are required to be filled out for 

this metric are called “Mod #”, “RFP Issued Date”, and Mod Exec. Date”.    Note:  The 
modification number cannot be loaded into NEAMIS 2i unless an RFP date is loaded.  
There is a pop up note box that will remind you of this requirement if you try to load the 
Modification number without first loading the RFP date. 
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To report this metric: 

• Choose the Reports tab under the Main Menu, and then Construction Contract 
Management tab.  You will be in Construction Management Reports.   

• Use the down arrow under the first white block and choose “Executive Reports”.  Use the 
report called “Modification Processing Time”.   

• Choose your ROICC office in the Drop down menu in the “ROICC” block.   
• Choose the filter for the first report by selecting “Executed Mods < $500K”  and select 

“Executed Mods > $500K” for the second report.  Chose sort by “Contr #, and PCO#”.   
• Click on the “Retrieve (binoculars) button and wait for the report to appear on your 

screen.   
• You can print the report by using the File, Print drop down menu.   
• Scroll down to the bottom of the report to view the average processing time for that 

quarter.   
 
 
 
 
 
 
 



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 



LANTDIV HQ
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Change Order Processing Time – LANTDIV HQ

No Data
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Change Order Processing Time – EFA NORTHEAST
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Change Order Processing Time – OICC NAPLES

<$500k >$500k

<98 days for <$500k >98 days for <$500k

>224 days for >$500k<224 days for >$500k

No Data


